

Date	Nico	Joe	Eric	Hugo	Purpose	Type of meetings	Responsibilities:
September 28	Present	Present	Present	Present	Figuring out each persons responsibility for M1. Also discussed a rough time line for it with setting clear guidelines if needing help and setting a future meeting date.	Sprint Planning	Nico - Non-Functional and Domain requirements. Hugo - User stories and backlog entries. Joe - Functional requirements. Eric - Traceability matrix and final doc
October 1	Present	Present	Present	Present	Reviewed everyone progress with M1, talked about blockers if applicable and what we could do to help to pass them regarding our set time line.	Sprint Review	
October 8	Present	Present	Present	Present	Figuring out each persons responsibility for M2, once again discussed rough time line with regards to that.	Sprint Planning	Nico - Design Patterns + Sequence Diagram. Hugo - All UML Diagrams. Joe - High level Architecture. Eric - Traceability
October 18	Present	Present	Present	Present	Ensured we are all going to meet deadline for M2. Also discussed and chose the items we want to populate for issues.	Sprint Review	
October 20	Present	Present	Present	Present	Set roles for actual coding aspects. Also presented the base layers of our code with docker set up, fast api implementation and model/controller models.	Sprint planning	Nico - User files. Hugo - Movie files. Joe & Eric - Review Files.
October 26	Present	Present	Present	Present	Decided to progress in data access layer, making sure we have all the proper controllers and get post put methods and etc. showing up at the url port	Sprint Review	
Nov 4	Present	Present	Present	Present	Figured out where everyone was at with back end, discussed blockers, and next actionable items such as CI and everything we will want completed for M3	Sprint Review	Nico - Authentication/Protected Routes & Cookie Sessions. Hugo - CI. Joe & Eric - Review Files.
Nov 18	Present	Present	Present	Present	Project check in, discuss where we are at with M3, see how we can help complete everything we need for this mid point submission point	Sprint Review	
Nov 20	Present	Absent	Absent	Absent	Discussed with prof how to proceed/tackle the lack of assistance from 2 groupmates.	Retrospective	Nico - Penalties Files. Hugo - Review Files.
Nov 25	Present	Present	Present	Present	Discuss plan of if we are all going to proceed working on this project, and if not how to continue between the two of us.	Retrospective	
Nov 25	Present	Present	Absent	Absent	This and below are all daily checkins to discuss blockers, discuss what we are intending to do for the project today, discussing overall goals and proceedings. etc	Daily standup	Nico - External API. Hugo - Front end and Following Feature.
Nov 26	Present	Present	Absent	Absent	^	Daily standup	Hugo - Update existing files
Nov 27	Present	Present	Absent	Absent	^	Daily standup	Hugo - Update existing files
Nov 28	Present	Present	Absent	Absent	^	Daily standup	Hugo - Update existing files
Nov 29	Present	Present	Absent	Absent	^	Daily standup	Nico - Documentation for M4 and final submission
Nov 30	Present	Present	Absent	Absent	^	Daily standup	
Dec 1	Present	Present	Absent	Absent	^	Daily standup	
Dec 2	Present	Present	Absent	Absent	^	Daily standup	
Dec 3	Present	Present	Absent	Absent	^	Daily standup	